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CAROL CITY COMMUNITY CENTER PARK

Milestones
Milestones
CC    1095 Project Complete 1,730* 20 18SEP99A 12JUN04

Planning
Planning
CC    1055 Land Acquisition ( Complete ) 0 100 30AUG98A

Yes Center & Running Track
Planning
CC    0930 General Plan 228 59 18SEP99A 30NOV00

Design
CC    0960 Design 450 59 09AUG99A 28FEB01

Dry-Run  & Bldg. Depart. Review
CC    0970 Dry-Run Of Project Design 180 0 01MAR01 27AUG01

Bid & Award Cycle
CC    1000 Bid & Award 300 0 28AUG01 23JUN02

Construction
CC    1005 Construction of Project 720 0 24JUN02 12JUN04
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Start Date 31JUL00
Finish Date 12JUN04
Data Date 30AUG00
Run Date 27SEP00 10:18
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